
To: Nwosu, Bernard[Ben.Nwosu@WestonSolutions.com] 
Cc: R. Conway[R.Conway@WestonSolutions.com]; Benton, 
Ti m[Ti m. Benton@Weston Solutions .com]; Buster, Patrick[Patrick. Buster@ Weston Solutions .com]; 
Nguyen, Lyndsey[Nguyen.Lyndsey@epa.gov]; Lisichenko, Peter[lisichenko.peter@epa.gov]; Pellegrino, 
Cari[Pellegrino.Carl@epa.gov] 
From: Daly, Eric 
Sent: Tue 6/27/2017 8:50:28 PM 
Subject: Niagara Falls Boulevard Site Shutdown 

Hi everyone: 

Now for the unfortunate news. I have been instructed by my management 
to shut down NFB site due to lack of funding. I will be coordinating with 
Public Affairs on how we will inform the public, property owners and 
local/state agencies. Please keep this information in house for now. 

The earliest we will return after the demobe (removal of equipment, trailers, 
containers, etc.) will be Spring of 2018. I have some meetings this week to 
finalize some specifics but for the most part, this will be our tentative plan. 

•Cccccc Tentative date to travel back to site and begin demobe (July 30, 
2017). We need to figure a few details out but for the most part this should 
take 7-10 work days. 

•CCCCCC Analysis of HTC and NFB Samples 

o Currently, our lab analytical has been put on hold. Chris Jimenez and I 
will meet with Shawna and Mark Pane tomorrow to discuss. 

o We need a total number of sample jars collected for NFB and HTC (All 
the samples we collected and not what we selected to send out to the lab). 

o We also need an estimate of how much miscellaneous sample 
volume we have stored at the site. This means any jars or bags that 
are left over from previous sample collections. This information is 
needed ASAP since we will need to most likely dispose of this 
material. 

o HPGe analysis: Right now Chad is running the HTC samples. I am not 
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sure if we will continue to perform this activity beyond this week or not. 
This depends on our meeting tomorrow. 

•Cccccc Demobe 

o We may have to perform some T&D of material, so Weston will need to 
perform the same duties as previous T&D activities (Photo Log, gamma 
survey the outgoing trucks) 

o Weston will need to assist in the radiological clearing trailers, 
equipment, Conex boxes (Via Swipe/Ludlum 3030) 

o Pack up and inventory all analytical/survey equipment and ship 
(Equipment that is Weston and EPA-Basically all but GES rented 
equipment) 

o Assist in organizing, packing and shipping records and other office 
trailer equipment that is EPA or Weston. 

There will be more specifics as we go along but I wanted you all to know. 
Thanks 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge Avenue 
Edison, NJ 08837 
daly.eric@epa.gov 
908-420-1707 

"We must, indeed, all hang together, or assuredly we shall all hang 
separately", Benjamin Franklin 
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